Boyers Mill Road and Bridge Capital
Improvement Projects




DIVISION OF PUBLIC WORKS

Jason Stitt, P.E., Chief, Office of Transportation Engineering
Tony Pellegrino, Project Manager, Office of Transportation Engineering

CFYSTC” Chomberlqin, Land Acquisition Coordinator, Office of Property
Management

Agenda
Bridge Project Update

Road Project Update
Land Acquisition Information



Boyers Mill Road Bridge Project




REPLACEMENT OF BRIDGE NO. F13-01
COUNTY PROJECT NO. C27211

d Limits of work extend from Nightingale Court to 500
feet north of the existing bridge.
u Project includes:

= Replacement of Bridge Structure on a new alignment
= Relocation of trail system to cross beneath roadway
® Drainage Improvements

= Utility Relocation

= Safety Improvements

= Signing and Pavement Marking



REMAINING ITEMS BEFORE CONSTRUCTION
BEGINS

 Right of Way Acquisition
J Permitting
d FHWA Approval
 Bidding Phase
Advertisement Late February or early March 2013
Bid Opening April, 2013
Bid Award May, 2013
Notice to Proceed Summer 2013



CONTRACT DURATION 430 WORKING DAYS

BEGIN SUMMER 2013 END FALL 2015

 Anticipate 5 working days per week
J Contractor not charged for weather days or holidays
J Winter shut down period is expected



ROAD PROJECT GOALS

 Improve the Existing Road Facility
 Improve Intersections

 Improve Storm Water Conveyance

Additional Project Considerations
J Cattle Crossing

J Speed Mitigation Options

] Extension of Yeagertown Road into Pinehurst Subdivision



30% ENGINEERING DESIGN
PLAN HIGHLIGHTS

 Improved two lane road with paved and grass shoulders
 Improved storm drainage outside the grass shoulders
[ Intersection Improvements

Eaglehead Drive

Pinehurst Drive
Yeagertown Road
Finn Drive

New Market Court

Boyer Avenue
Old National Pike

] Speed enforcement locations
 Cattle Crossing



ROAD CAPITAL IMPROVEMENT
PROJECT STAGES

FY’ - FISCAL YEAR JULY 1 THRU JUNE 30
= Planning -
= Engineering
0% - 30% Engineering Design -

Property owner meetings -
30% - 100% Engineering Design

" |and Acquisi’rion — Appraisals begin at 60%
engineering design

= Utility Relocation — FY’14 before or
concurrent with construction

= Construction - FY’15 and/or 16 or once land
acquisition is complete



PURPOSE OF PROPERTY OWNER MEETINGS

 Public Engagement

[ Discuss proposed Road Improvements

] Receive Feedback

 Incorporate as many of your concerns as possible in
to the final design



WHAT TO EXPECT AT THE PROPERTY OWNER
MEETINGS

A personalized meeting with the Project Manager
and /or Land Acquisition Coordinator
Staff will provide information related to your
property

Design Check List

Photos

Drawings
dFollow — up Meeting Minutes



Name:

Land Acquisition
Design Checklist

Address:

Phone:

Project #:

1) Grading
a) Existing

i) 21

i) 3:1

iii) 4:1
iv) Other

=

Proposed
i) 21
i) 3.1
iii) 4:1
iv) Other

2) Landscaping
a) Planters

b) Trees

¢) Bushes.

d) Fences

e) Other

3) Access
Driveways,

E)

b) Farm Field Entrance
¢) Reduced Access.

d

) Special Vehicles

e) Other

4) Utilities

a) Public
i) Electric
ii) Communications
iii) Natural Gas
iv) Water
V) Sewer
vi) Other

a) Private
i) Well

i) Septic (location)

iii) Irrigation

iv) Animal Fence

v) Other Under Ground Objects

vi) Do you ever get water in your basement

vii) Other

2) Type of Land Acquisition

Road Right-of-Way Easement (Permanent)

Grading/Construction Easement (Temporary)

8)
b) Perpetual Easement (Permanent)
¢)
d

) Slope Easement (Temporary),

3) Drainage

a) Existing
i) Public
(1) Drainage Ditch

Culvert Pipe

@
(3) Inlet,
(4) Other

ii) Private
Roof drains

Sump pump.

Spring Head

SAMPLE DESIGN CHECK LIST

1) Structures

a) Culverts

b) Headwall

c) Inlets

d) Retaining Walls

e) Other.

2) Temporary Controls During Construction

a) Sediment Erosion Control
i) Mail boxes

i) Access during construction

iii) Silt Fence

iv) Berms,

v) Diversion Ditches

vi) Other

ITEMS LEFT WITH PROPERTY OWNER:

Construction Plan Sheet
Easement Plat

Cross Sections
Appraisal

Contract

NOTES:

o
@
(3) Inlet,
@
®)

Other.

b) Proposed
i) Public
(1) Drainage Ditch

Culvert Pipe

@
(3) Inlet
(4) Other

ii) Private
) Roof draing

(1
2
3
(4
(5

)

)

) Spring Head
) Other

cc: Engineer
Property Owner
File (LA & Project Manager)



PROPERTY OWNER MEETING SCHEDULE

 Initial Meeting

[ Follow-up Meeting if needed

J Begin Final Engineering Design

J 60% Engineering Design — schedule appraisals
J Complete Land Acquisition



